COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 13:40:31
CONTID: C15139R ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 15139R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.( DAYS TIME ALLOW: 240 WORK DAYS
US 85-North of Sedalia PERCENT TIME: 72.92 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: HB 0852-097
US 85-North of Sedalia
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 10/24/2005
651 TOPEKA WAY SUITE 100 DATE LET 08/25/2005 DATE WORK BEGAN  10/24/2005
DATE AWARDED 09/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,326,115.28 PARTICIPATING $ 3,829,048.86 S 463,469.71
AWARD PROJECT AMT: $ 5,847,854.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 60.53% TOTAL EARNINGS 3,829,048.86 463,469.71
FUNDS AVAILABLE: $ 2,497,066.42 STOCKPILED MATERIALS 66,952.50 —51,402.50
GROSS EARNINGS 3,896,001.36 412,067.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,717.82 -2,658.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,808,283.54 409,408.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,808,283.54 409,408.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 409,408.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
38,105.00000 0.950 36,199.75
0010 202-00001  REMOVAL OF STRUCTURE 10.000 6.000
EACH 4.000 4,000.00
1,000.00000 10.000 10,000.00
0015 202-00010  *REMOVAL OF TREE 16.000 16.000
EACH 0.000 0.00
388.25000 16.000 6,212.00
0020 202-00090 *REMOVAL OF DELINEATOR 100.000 24.000
EACH 24.000 144.00
6.00000 48.000 288.00
0025 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 5.000 0.000
SY 0.000 0.00
120.00000 0.000 0.00
0030 202-00200  REMOVAL OF SIDEWALK 5.000 0.000
SY 0.000 0.00
128.00000 0.000 0.00
0035 202-00203  REMOVAL OF CURB AND GUTTER 153.000 33.000
LF 120.000 2,400.00
20.00000 153.000 3,060.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 6,216.000 0.000
SY 4,635.000 11,124.00
2.40000 4,635.000 11,124.00
0045 202-00220  *REMOVAL OF ASPHALT MAT 29,503.000 7,018.000
34 11,709.000 28,101.60
2.40000 18,727.000 44,944.80
0050 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 1,050.000 0.000
SY 0.000 0.00
4.44000 0.000 0.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 11,433.000 10,180.000
SF 1,253.000 1,253.00

1.00000 11,433.000 11,433.00
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0065 202-00810 *REMOVAL OF GROUND SIGN 14.000 5.000
EACH 0.000 0.00
46.00000 5.000 230.00
0070 202-01000 *REMOVAL OF FENCE 9,642.000 4,918.000
LF 0.000 0.00
0.90000 4,918.000 4,426.20
0075 202-04002 CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0080 202-05150 *SANDBLASTING 4,000.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0085 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110,235.000 74,496.000
cy 23,466.000 80,957.70
3.45000 97,962.000 337,968.90
0090 203-00100 *MUCK EXCAVATION 1,150.000 1,150.000
cy 0.000 0.00
9.11000 1,150.000 10,476.50
0095 203-01100 PROOF ROLLING 20.000 5.500
HOUR 1.000 92.00
92.00000 6.500 598.00
0100 203-01500  BLADING 100.000 5.000
HOUR 0.000 0.00
85.00000 5.000 425.00
0105 203-01550 DOZING 50.000 4.000
HOUR 0.000 0.00
115.00000 4.000 460.00
0110 203-01597 *POTHOLING 69.500 61.500
HOUR 8.000 1,800.00

225.00000 69.500 15,637.50
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 513.000 85.000
cy 10.000 324.80
32.48000 95.000 3,085.60
0120 208-00002 *EROSION LOG (12 INCH) 555.000 175.000
LF 380.000 1,938.00
5.10000 555.000 2,830.50
0125 208-00011 *EROSION BALES (WEED FREE) 280.000 140.000
EACH 70.000 1,155.00
16.50000 210.000 3,465.00
0130 208-00020 *SILT FENCE 2,473.000 2,473.000
LF 0.000 0.00
1.65000 2,473.000 4,080.45
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0140 208-00051 STORM DRAIN INLET PROTECTION 71.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.100 250.00
2,500.00000 0.800 2,000.00
0160 210-00010 *RESET MAILBOX STRUCTURE 12.000 7.000
EACH 1.000 164.30
164.30000 8.000 1,314.40
0165 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00

295.00000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-01130 *RESET GUARDRAIL TYPE 3 1,100.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0175 210-01200 *RESET END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
368.10000 0.000 0.00
0180 212-00006 *SEEDING (NATIVE) 17.000 5.700
ACRE 4.400 1,500.40
341.00000 10.100 3,444.10
0185 212-00047 *SOIL PREPARATION (SPECIAL) 17.000 5.700
ACRE 4.400 11,239.80
2,554.50000 10.100 25,800.45
0190 213-00002 *MULCHING (WEED FREE HAY) 23.000 17.500
ACRE 4.400 1,364.00
310.00000 21.900 6,789.00
0195 213-00061 *MULCH TACKIFIER 4,600.000 3,500.000
1B 880.000 1,364.00
1.55000 4,380.000 6,789.00
0200 213-00100 *SOIL BINDER 8.000 4.700
ACRE 0.000 0.00
365.00000 4.700 1,715.50
0205 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 133.000 0.000
SY 133.000 1,283.45
9.65000 133.000 1,283.45
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,160.000 0.000
sy 1,299.000 1,753.65
1.35000 1,299.000 1,753.65
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 303.000 69.940
TON 0.000 0.00
30.79000 69.940 2,153.45
0220 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 360.000 14.170
TON 0.000 0.00
69.00000 14.170 977.73
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,900.000 210.470
TON 2,129.730 96,902.72
45.50000 2,340.200 106,479.10
0230 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 5,096.000 0.000
TON 0.000 0.00
58.60000 0.000 0.00
0235 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,825.000 12.000
GAL 1,203.000 1,804.50
1.50000 1,215.000 1,822.50
0240 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 45,874.000 20,895.000
SY 1,941.000 65,295.24
33.64000 22,836.000 768,203.04
0245 503-00036 *DRILLED CAISSON (36 INCH) 64.000 30.000
LF 0.000 0.00
70.00000 30.000 2,100.00
0250 506-00212 *RIPRAP (12 INCH) 66.000 28.000
cY 38.000 3,800.00
100.00000 66.000 6,600.00
0255 507-00000 CONCRETE SLOPE AND DITCH PAVING 84.000 0.000
cy 0.000 0.00
497.50000 0.000 0.00
0260 601-01000 *CONCRETE CLASS B 95.600 94.400
cY 1.200 240.00
200.00000 95.600 19,120.00
0265 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 7.100 6.500
cy 0.600 90.00
150.00000 7.100 1,065.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 16,678.000 16,678.000
1B 0.000 0.00
1.50000 16,678.000 25,017.00
0275 603-01240 *24 INCH REINFORCED CONCRETE PIPE 1,888.000 366.000
LF 323.000 15,504.00
48.00000 689.000 33,072.00
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PCN: 15139R-BID ESTIMATE RUN 07/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0008 13:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01360 *36 INCH REINFORCED CONCRETE PIPE 208.000 208.000
LF 0.000 0.00
100.00000 208.000 20,800.00
0285 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 8.000 3.000
EACH 4.000 2,400.00
600.00000 7.000 4,200.00
0290 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0295 604-19105 *INLET TYPE R L 5 (5 FOOT) 26.000 3.000
EACH 0.000 0.00
3,850.00000 3.000 11,550.00
0300 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 1.500
EACH 0.750 4,320.00
5,760.00000 2.250 12,960.00
0310 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.750 1.000
EACH 0.750 5,726.25
7,635.00000 1.750 13,361.25
0315 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.750 6,375.00
8,500.00000 0.750 6,375.00
0320 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000
EACH 1.500 12,000.00
8,000.00000 1.500 12,000.00
0325 604-19505 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 563.000 0.000
LF 0.000 0.00

14.55000 0.000 0.00
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CAT NO0200 ROADWAY

0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
465.70000 0.000 0.00
0340 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,375.50000 0.000 0.00
0345 607-00005 *END POST 20.000 0.000
EACH 0.000 0.00
124.00000 0.000 0.00
0350 607-00010 *CORNER AND LINE BRACE POST 19.000 0.000
EACH 0.000 0.00
169.60000 0.000 0.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,223.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0360 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 350.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0365 607-11525 *FENCE (PLASTIC) 500.000 100.000
LF 0.000 0.00
2.80000 100.000 280.00
0370 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0375 608-00006 CONCRETE SIDEWALK (6 INCH) 1,642.000 51.000
sy 0.000 0.00
28.20000 51.000 1,438.20
0380 608-00010 CONCRETE CURB RAMP 33.000 23.000
SY 0.000 0.00
122.70000 23.000 2,822.10
0385 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,792.000 3,745.000
LF 395.000 3,096.80

7.84000 4,140.000 32,457.60
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0390 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,418.000 1,740.000
LF 0.000 0.00
10.59000 1,740.000 18,426.60
0395 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 36,903.000 0.000
SF 0.000 0.00
3.96000 0.000 0.00
0400 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 151.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0405 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 60.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0410 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 26.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0415 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,700.000 171.000
LF 0.000 0.00
6.00000 171.000 1,026.00
0420 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 609.000
LF 0.000 0.00
10.00000 609.000 6,090.00
0425 613-10000 *WIRING 1.000 0.000
LS 0.500 1,560.00
3,120.00000 0.500 1,560.00
0430 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 2.000 1,462.00
731.00000 2.000 1,462.00
0435 614-00011 *SIGN PANEL (CLASS I) 128.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0440 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00

14.50000 0.000 0.00
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0445 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 104.500 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0450 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
51.59000 0.000 0.00
0455 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 113.000 0.000
LF 0.000 0.00
19.39000 0.000 0.00
0460 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
135.00000 0.000 0.00
0465 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 3.000 1,170.00
390.00000 3.000 1,170.00
0465 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL HEAD 4.000
EACH -3.000 -750.00
250.00000 1.000 250.00
0470 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 6.000 4,104.00
684.00000 6.000 4,104.00
0470 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12 13.000
EACH -6.000 -2,700.00
450.00000 7.000 3,150.00
0475 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 2.000 2,120.00
1,060.00000 2.000 2,120.00
0475 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12-12-12 4.000
EACH -2.000 -1,400.00
700.00000 2.000 1,400.00
0480 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 2.000 136.00

68.00000 2.000 136.00
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0480 MATERIAL ALLOWANCE PED PUSH BUTTON 4.000
EACH -2.000 -80.00
40.00000 2.000 80.00
0485 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.500 11,102.00
22,204.00000 0.500 11,102.00
0485 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 1.000
EACH -0.500 -8,220.00
16,440.00000 0.500 8,220.00
0490 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 2.000 50,100.00
25,050.00000 2.000 50,100.00
0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1 MAST 4.000
ARM)
EACH -2.000 -38,252.50
19,126.25000 2.000 38,252.50
0495 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
21,340.00000 0.000 0.00
0495 MATERIAL ALLOWANCE SIGNAL CONTROLLER 1.000
EACH 0.000 0.00
15,600.00000 1.000 15,600.00
0500 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 2,700.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0505 617-00018 *18 INCH CULVERT PIPE 93.000 93.000
LF 0.000 0.00
40.00000 93.000 3,720.00
0510 617-00024 *24 INCH CULVERT PIPE 98.000 98.000
LF 0.000 0.00
76.92000 98.000 7,538.16
0515 619-10425 *42 INCH WELDED STEEL PIPE (SPECIAL) 226.000 226.000
LF 0.000 0.00
2,178.00000 226.000 492,228.00
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0520 619-10545 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 400.000
LF 0.000 0.00
762.00000 400.000 304,800.00
0525 619-11085 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 126.000
LF 0.000 0.00
1,333.00000 126.000 167,958.00
0530 619-80005 *CATHODIC PROTECTION (SPECIAL) 1.000 1.000
LS 0.000 0.00
119,650.00000 1.000 119,650.00
0535 621-00450 *DETOUR PAVEMENT 6,061.000 3,966.000
sY 0.000 0.00
25.05000 3,966.000 99,348.30
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.100 6,931.50
69,315.00000 0.800 55,452.00
0545 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 16.500
HOUR 8.000 760.00
95.00000 24.500 2,327.50
0550 626-00000 *MOBILIZATION 1.000 0.970
LS 0.000 0.00
546,676.80000 0.970 530,276.50
0555 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
3,000.00000 0.500 1,500.00
0560 627-00005 *EPOXY PAVEMENT MARKING 269.000 40.000
GAL 0.000 0.00
65.00000 40.000 2,600.00
0565 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 148.000
GAL 86.000 1,720.00
20.00000 234.000 4,680.00
0570 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,700.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
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0575 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 213.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0580 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 258.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0585 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0590 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0595 630-00000 *FLAGGING 3,800.000 1,087.500
HOUR 256.000 5,120.00
20.00000 1,343.500 26,870.00
0600 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 131.000
DAY 14.000 420.00
30.00000 145.000 4,350.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 82.000
DAY 20.000 7,000.00
350.00000 102.000 35,700.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0620 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 20.000
EACH 0.000 0.00
50.00000 20.000 1,000.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 30.500
EACH 0.000 0.00

130.00000 30.500 3,965.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0635 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.000 28.500
SF 0.000 0.00
10.00000 28.500 285.00
0640 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0645 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
800.00000 1.000 800.00
0650 630-80360 *DRUM CHANNELIZING DEVICE 500.000 199.500
EACH 0.000 0.00
40.00000 199.500 7,980.00
0655 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 5.000
EACH 0.000 0.00
55.00000 5.000 275.00
0660 630-80370 CONCRETE BARRIER (TEMPORARY) 2,390.000 1,195.000
LF 0.000 0.00
18.87000 1,195.000 22,549.65
0665 630-80380 *TRAFFIC CONE 400.000 25.000
EACH 0.000 0.00
15.00000 25.000 375.00
0670 630-85010 IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0675 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 102,110.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0685 700-70011 F/A PARTNERING 1,647.190 1,647.190
FA 0.000 0.00
1.00000 1,647.190 1,647.19
0690 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 23,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 74,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 136.800
FA 0.000 0.00
1.00000 136.800 136.80
0705 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70200  F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 2,752.700 2,752.700
ELECTRICAL SERVICE
FA 0.000 0.00
1.00000 2,752.700 2,752.70
0745 203-01582 TRUCK (DUMP) 47.000 47.000
HOUR 0.000 0.00
70.00000 47.000 3,290.00
0750 900-00006 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 108-INCH 40,337.010 40,337.010
WATERLINE (DENVER WATER)
DOL 0.000 0.00
1.00000 40,337.010 40,337.01
0755 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 108-INCH 11,257.360 11,257.360
WATERLINE (DENVER WATER)
DOL 0.000 0.00

1.00000 11,257.360 11,257.36
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CAT NO0200 ROADWAY
0760 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 54" WATERLINE 9,541.220 9,541.220
(CITY OF AURORA)
DOL 0.000 0.00
1.00000 9,541.220 9,541.22
0765 900-00006 ADDED ITEM (DOLLAR)/ F/A DOGLEG IN 72-INCH CASING PIPE 33,931.070 33,931.070
DOL 0.000 0.00
1.00000 33,931.070 33,931.07
0770 900-00006 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 40-INCH 27,273.420 27,273.420
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 27,273.420 27,273.42
0775 900-00006 ADDED ITEM (DOLLAR)/ PRESSURE TESTING FOR 42-INCH 4,220.710 4,220.710
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 4,220.710 4,220.71
0780 630-80391 CHANNELIZING DEVICE (FIXED) CHANNELIZING DEVICE 61.000 30.500
(FIXED)
EACH 0.000 0.00
65.00000 30.500 1,982.50
0785 210-00760 RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
194.04000 0.000 0.00
0790 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,728.72000 0.000 0.00
0795 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 0.000
LF 0.000 0.00
19.41000 0.000 0.00
0800 613-40000 CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
792.70000 0.000 0.00
0805 900-00006 ADDED ITEM (DOLLAR)/ LIEN BY TNT WELDERS 0.000 -2,489.570
DOL 0.000 0.00
1.00000 -2,489.570 -2,489.57

CAT 0200

CURRENT AMT §

6,298,115.28 $ 412,067.21$ 3,868,001.34
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0735 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 0.00s 28,000.00

PROJECT TOTAL

CURRENT AMT §

6,326,115.28 $

412,067.21 $ 3,896,001.34



